Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014

User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14631-13-000-0 Estimate Number: 0001 Pay Period: 09/17/2013
to 05/31/2014

Contract Location: Time Allowed: 318  Days
SR 23 @BRANTLEY COUNTY LINE TO SOUTH OF US 341/SF Elapsed Calender Days: 257  Days
Percent Time: 80.82
District: 5 Area: 04
Contractor:

PLANT IMPROVEMENT CO., INC. Date Let: 08/16/2013
P. O. BOX 15469 Date Awarded: 08/30/2013
Date Contract Executed: 09/17/2013
Date Notice to Proceed: 09/17/2013
ATLANTA GA 30333 Date Work Began: 05/12/2014
Phone: (404)633-3600 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/31/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,875,308.01 Counties:
Original Contract Amount $2,875,308.01 Wayne
Funds Available $1,867,034.21
Percent Complete 35.07%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004626 $2,875,308.01 $2,875,308.01 $1,867,034.21] 35.07% $1,008,273.80

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14631-13-000-0 Estimate Number: 0001 Pay Period: 09/17/2013
to 05/31/2014

Project Number: M004626 SR 23 - MILLING, PLMX RESF & SHLD REHAB

Federal State Project Number:  M004626

Total to Date Prev to Date This Estimate

Participating $806,619.04 $0.00 $806,619.04
Non-Participating $201,654.76 $0.00 $201,654.76
Total Earnings $1,008,273.80 $0.00 $1,008,273.80
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,008,273.80 $0.00 $1,008,273.80
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $1,008,273.80 $0.00

Total Payable: $1,008,273.80



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14631-13-000-0 Estimate Number: 0001

Date: 06/06/2014

Page 3 of 3

Pay Period:

09/17/2013

to 05/31/2014

Project Number M004626

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
107940.560 .250
.250 $26,985.14 $26,985.14
M004626
0015 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 29,273.000 .000
L BITUM MATL & H LIME 78.590 10,702.270
10,702.270 $841,091.40 $841,091.40
0020 413-1000 BITUM TACK COAT GL 19,485.000 .000
2.970 6,445.000
6,445.000 $19,141.65 $19,141.65
0025 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 389,699.000 .000
0.690 175,442.910
175,442.910 $121,055.61 $121,055.61
Category Amount: $1,008,273.80 $1,008,273.80

Project Total Amount:

$1,008,273.80

$1,008,273.80



